

CONTENTS

1.	INTRODUCTION	1
1.1.	Purpose and scope of the Guidebook	1
1.2.	Partners in a nuclear power project	2
1.3.	Outline of the Guidebook	7
2.	PROJECT MANAGEMENT — PREPARATORY PHASE	10
2.1.	Project management in pre-project activities	11
2.2.	Bid specification and bid evaluation	12
2.3.	Negotiating and closing of the contract	15
3.	PROJECT MANAGEMENT — EXECUTION PHASE	18
3.1.	Structure of project management	18
3.1.1.	Definition of project management	18
3.1.2.	Project management hierarchy	20
3.1.3.	Project management organization	22
3.1.4.	Project management tasks and functions	25
3.1.5.	Project management rules and procedures	34
3.2.	Project execution	37
3.2.1.	Definition of the project	37
3.2.2.	Tools and methods for project execution	46
3.2.3.	Site management	61
3.2.4.	Project termination	66
3.3.	Project control	68
3.3.1.	Schedule control	68
3.3.2.	Cost control	78
3.3.3.	Quality assurance	84
3.3.4.	Measuring progress	86
3.3.5.	Change control	90
3.4.	Interfaces with project management	94
3.4.1.	Engineering	94
3.4.2.	Quality assurance	94
3.4.3.	Procurement	96
3.4.4.	Accounting	100
3.5.	Other important activities of project management	100
3.5.1.	Licensing	101

3.5.2. Fuel supply	102
3.5.3. Documents management	102
3.5.4. Reports	106
3.5.5. Preparing operations	107
APPENDIX I: Sample outline of project manual	111
APPENDIX II: Manpower for utility project management	115
APPENDIX III: Manpower for main contractor project management	123
APPENDIX IV: Computerized treatment of project schedules	127
BIBLIOGRAPHY	131
GLOSSARY	133
LIST OF PARTICIPANTS	137