

CONTENTS

	<u>PAGE</u>
I. INTRODUCTION	1
II. PROGRAM LOGICS	6
A. General Considerations	6
B. General Assumptions	8
C. The Five Program Logics	10
D. Cost and Schedule Summary	26
III. AN AGGRESSIVE (LOGIC III) PROGRAM	29
A. Assumptions	29
B. Logic III Reference Option Overview	30
C. Critical Parameter Assessments	33
D. Reference Options	41
1. Tokamaks	42
2. Magnetic Mirrors	45
3. Toroidal Theta Pinch	49
4. Other Alternate Concepts	50
5. Supporting Engineering Facilities	53
6. FERF/ETR	56
7. Fusion-Fission	62
8. Alternate Fuel Cycles	65

	<u>PAGE</u>
IV. ASSUMPTIONS ON DATES AND COSTS OF MAJOR FACILITIES CONSTRUCTION AND DESCRIPTION OF MAJOR FACILITIES	68
A. Assumptions on Dates and Costs of Major Facilities Construction	68
B. Description of Major Facilities	78
V. ROLL-BACK PLANNING	94
A. Major Program Elements	94
Element I: Scaling	99
Element II: Impurity Control	105
Element III: Beta Limits	107
Element IV: DT Burn Dynamics	110
Element V: Plasma Maintenance and Control	110
Element VI: Heating Technology	111
Element VII: Superconducting Magnets	112
Element VIII: Pulsed Energy Systems	113
Element IX: Blanket and Shield	114
Element X: Tritium Processing and Control	114
Element XI: Electrical Subsystems	114
Element XII: Power Handling	115
Element XIII: Plant Availability	116
Element XIV: Instrumentation and Control	116
Element XV: Plant Maintenance	117
Element XVI: Vacuum Technology	117
Element XVII: Materials	117
Element XVIII: Balance of Plant	118
Element XIX: Systems Integration	118
Element XX: Environment and Safety	119
Element XXI: Economics	119

	<u>PAGE</u>
VI. BUDGET SUMMARY	120
Figure VI-1 Program Costs by Year for Logic II Reference Option.	121
Figure VI-2 Program Costs by Year for Logic III Reference Option	123
Figure VI-3 Program Costs by Year for Logic IV Reference Option.	125
Figure VI-4 Program Costs by Year for Logic V Reference Option..	126
VII. BIBLIOGRAPHY	127