

CONTENTS

1.	INTRODUCTION	1
2.	SCOPE	2
3.	STAGES IN DECOMMISSIONING	3
3.1.	Definition of stages	3
3.1.1.	Stage 1 – Storage with surveillance	
3.1.2.	Stage 2 – Restricted site use	
3.1.3.	Stage 3 – Unrestricted site use	
3.2.	Sequencing of decommissioning activities	5
3.2.1.	General	
3.2.2.	Factors influencing the choice of decommissioning method	
3.2.3.	Radionuclide inventory	
4.	RESPONSIBILITIES OF ORGANIZATIONS INVOLVED IN DECOMMISSIONING	7
5.	PLANNING FOR DECOMMISSIONING	8
5.1.	Considerations at the design and construction phase	8
5.2.	Considerations during the operational lifetime	8
5.2.1.	General	
5.2.2.	Records	
5.2.3.	Measures to assist decommissioning	
5.2.4.	Criteria for experimental device design and for modifications to the reactor	
6.	DECOMMISSIONING PLAN	10
6.1.	General	10
6.2.	Contents of the plan	11
7.	SAFETY EVALUATION.....	12
8.	IMPLEMENTATION OF THE DECOMMISSIONING PLAN.....	13
8.1.	Fuel removal	13
8.2.	Decontamination	13

8.3. Dismantling	14
8.4. Radiation protection and waste management considerations	15
8.4.1. Radiation protection procedures	
8.4.2. Radiation monitoring	
8.4.3. Post-decommissioning survey	
8.4.4. Occupational exposures	
8.4.5. Environmental radiological impact assessment	
8.4.6. Containment of radioactivity	
8.4.7. Criteria for the release of materials, reactor or site	
8.5. Administrative control	19
8.5.1. Organization	
8.5.2. Staffing	
8.5.3. Training	
8.5.4. Quality assurance	
8.5.5. Contingency arrangements	
8.5.6. Security arrangements	
8.5.7. Reports	
 ANNEX I. Characteristics of some radionuclides of potential interest	 25
 ANNEX II. Considerations and features which may be taken into account at the design and construction phase of a reactor to assist decommissioning	 28
 ANNEX III. Topics to be included in a decommissioning plan.....	 30
 ANNEX IV. Possible unexpected occurrences or accidents during decommissioning	 32
 REFERENCES	 33
BIBLIOGRAPHY.....	33
DEFINITIONS.....	39
LIST OF PARTICIPANTS	43

