

CONTENTS

1. INTRODUCTION	9
2. DEFINITION OF ENGINEERING DESIGN ACTIVITIES	9
2.1 General definition of EDA	9
2.2 Initiating conditions for EDA	9
2.3 Logic of EDA and related activities	11
3. PRACTICAL TOPICS FOR ITER EDA	13
3.1 Project organization and management	13
3.1.1 Council	14
3.1.2 Technical Advisory Committee	14
3.1.3 Advisory Committee for Administration and Finance	14
3.1.4 The Director	14
3.1.5 Co-ordinating Committee	14
3.1.6 Central Team	14
3.1.7 Home Teams	15
3.2 Environment, safety and licensing	15
3.3 Construction site requirements	15
3.4 On the approach to task sharing	15
3.5 Intellectual property rights	17
3.6 Formal arrangements	17
3.7 Financial matters	17
3.8 Working arrangements and housing for the EDA team	19
ANNEX I CHARTER FOR ITER COUNCIL'S WORKING PARTY ON WAYS AND MEANS	21
ANNEX II WORKING PARTY MEMBERSHIP	23